

Joint ICT Service Area RISK REGISTER as at: 29th April 2013

Current Risks

Risk UID	Risk	Consequences	Gross Risk (Probability x Severity)	Mitigating Actions	Net Risk (Probability x Severity) Taking into Account Current Controls	Risk Owner
01	Anticipated cost savings not realised	Key benefit to partners not achieved.	3 x 5 = 15	Savings delivered additional actions to be documented and monitored in a Cost Savings Plan	1 x 5 = 5	ICT Manager
02	Increase in cost of the service	Pressure on partner budgets.	3 x 4 = 12	Savings being realised by partners, strong governance in place	1 x 5 = 5	Joint Management Team
03	A member of the partnership withdraws	Potential short term costs and increase in service costs	1 x 5 = 5	Exit Strategy drafted, strong governance in place	1 x 4 = 4	Joint Management Team
04	Conflicting requirements for cost reductions	Reassessment of SLA's required.	3 x 5 = 15	Reduction of SLA targets and withdrawal of aspects of the service	2 x 5 = 10	Joint Management Team
05	Uneven demands for resource	Partners gaining inequitable share of available resources	3 x 3 = 9	Introduce project resource monitoring from 1/1/11	4 x 2 = 8	ICT Manager
06	Staff retention	High turnover of staff in a service can led to drops in productivity and service levels	1 x 3 = 3	Current team has high morale and low sickness rates . Low turnover rates.	2 x 3 = 6	ICT Manager
07	Comprehensive Spending Review/Grant Settlement	Unexpected reduction in funding Would damage ability to deliver service at current levels	3 x 5 = 15	Joint monitoring of performance, budget and risk	2 x 5 = 10	Joint Management Team
08	Loss of Pioneer House facility	ICT and DR services could not operate from this site	2 x 5 = 10	Staff can work remotely and at partner sites. DR service loss for duration.	2 x 4 = 8	ICT Manager

Joint ICT Service Area RISK REGISTER as at: 29th April 2013

Closed or Mitigated Risks

Risk UID	Risk	Consequences	Gross Risk (Probability x Severity)	Mitigating Actions	Net Risk (Probability x Severity) Taking into Account Current Controls	Risk Owner
-----------------	-------------	---------------------	--	---------------------------	---	-------------------