

New Bolsover Model Village Restoration Project

Community Engagement and Public Realm Steering Group Meeting

12<sup>th</sup> June 2018 – Bainbridge Hall

**Facilitated by– Kim Wyatt**

**Attendees:** Matthew Connley (BDC Leisure Services), Sharon Beniston (NBMV Admin Assistant), Kim Wyatt (BDC NBMV Project Manager), Bernard Haigh (OBTC & Civic Society), Daniel Oakley (BDC Community Arts Development Officer), Nathan Culkin (Community Sports Trust), Amy Smith (Junction Arts), Sue Sparkes-Green (FofNB), Martin Sparkes-Green (FofNB & Elastic FM), Debbie Worland (Resident Liaison Officer & Coalfields-Regen), Simon Reading (Monkey Park), Steve Abson (Coalfields-Regen)

**Apologies:** Debbie Taylor (Resident Liaison Officer, Woodhead's), Peter Campbell (BDC Head of Housing), Wendy Fletcher (NB Primary School), Eddie Raper (BDC Planned Works Inspector), Steve Brunt (BDC Street Services), Louise Hall (DCC Public Health), Jane Sheppard (DCC Public Health), Matt Bust (Woodhead's – Skills & Engagement Co-ordinator), Mark Challinor (DLNR CRC Project Placement Co-ordinator), Paul Hicking (Paul Hicking Associates), Emma (Artist at New Bolsover), Steve Jowett, (BDC Street Services), Rob Farnsworth (BDC Housing Needs Officer), Anthony Stewart (Can Ranger), Georgina Greaves (DCC)

OBTC = Old Bolsover Town Council

BDC = Bolsover District Council

F of NB = Friends of New Bolsover

DCC = Derbyshire County Council

FCP = Freedom Community Project

<b><u>Agenda Item</u></b>	<b><u>Comments</u></b>	<b><u>Actions</u></b>
<b>No actions – Agreed from previous meeting</b>		
	3 new site Manager's now on site. Phasing moving forward	
	Project Work to Expire Feb 19	
	Debbie Taylor – RLO started February 2018	
	<b>Meet the Contractor Event April 2018</b> Communication was the main priority or lack of between (Tenants/Private's)	
	Main concern was the Contractor's not cleaning up after them	
	Phase 3 – Still working on it	

	Phase 4 – Next Phase to start soon	
	The BBC visited New Bolsover for filming. 'Inside Out' aired on the TV	
	1 New Bolsover resident has now secured an apprenticeship with 'Woodhead's'	
	Woodhead's are liaising with New Bolsover Primary School for talks/tours of the Model Village	
	The Site Cabin is an open policy. Debbie T is now based in the Site Cabin.	
	Still flooding issues on Piano Row. Works to improve road/pavements to begin after building works are finished	<b>Bernard Haigh</b>
	Gullies – not all properties have been done	
	<b>F of NB</b> have a working relationship with Carr Vale Working Group	
	Books for Kids on Tree's	
	Dual meeting 18.6.18 with the Police Commissioner for Derbyshire County Council	
<b>Upcoming Events</b>	The Big Lunch, Heritage Day and the Official Open Day of the Community House 8 <sup>th</sup> September 2018 Suggestions were made for a Brass Band	
<b>Allotment Project</b>	'Back to the Routes' now have 2 allotments Donations of Top Soil, sheds, Polytunnel and upto 100 slabs	
	Recycling of the old wood from the New Bolsover properties	
	Anti Social of motorcycle's. Suggestions for where they can go?	

	Suggestions were made for Walk-in Football and a Cricket Team on the Castle Leisure Park	
<b>Junction Arts</b>	Amy is now on her 3 <sup>rd</sup> Community Film Project	
	Speaking to residents of New Bolsover	
	Whispers from the Model	
	History & Story telling project in the NBMV School	
	Andy Messor Story Teller – Y4 children	
	Self Help Group – Stories from Residents	
	The Artist is working on collaborated stories	
	Georgina Greaves (DCC) working with schools 'Energy 3 times' Theme Y7 from The Bolsover School which had 160 students in total	
	A follow up session with the School - TBA	
	Palterton Primary School attended New Bolsover 15 <sup>th</sup> June 2018	
	Activity Plan – New Leaflet to be done	
<b>Community House</b>	Simon Reading – Business Plan financially sustainable. Working with FofNB and Kim Wyatt Looking at different groups (Schools/Clubs)	
	Asset Mapping Work:- Storing of tools at allotments instead of Community House	
	Site Visits to other Community Houses in District	
	Mid August to finalise report	
<b>Friends of New Bolsover</b>	Started with around 6 residents. They now have upto 30 residents	

<b>Public Realm Update</b>	Budget for <ul style="list-style-type: none"> <li>- Play Area</li> <li>- Drainage Survey to be done</li> <li>- Roughly £50,000 for new equipment</li> </ul> <b>Other Options</b> <ul style="list-style-type: none"> <li>- Lighting</li> <li>- Seating</li> </ul> Liaise with residents	
	DCC replacing street lights with LED lights	
	Matt C – suggested Mosaics on The Green	
	Guided walks suggested	
<b>A.O.B.</b>	The Sportsman – an update on the planning permission  Corner pieces at New Bolsover, what is happening with this?  Bernard Haigh – Bolsover in Bloom now extended to Carr Vale/New Bolsover with baskets and planters	
	Date of Next Meeting 25 <sup>th</sup> September 2018	