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PURPOSE/SUMMARY OF REPORT 
 

 To review the effectiveness of the Regeneration Framework adopted in 2017 
for South Normanton and surrounding villages and hamlets including: 
Pinxton, Blackwell, Hilcote, Newton, Tibshelf, and Westhouses. 

 
___________________________________________________________________ 

 
REPORT DETAILS 
 
1. Background  
 
1.1 In 2015, the Economic Development Team commissioned Bauman Lyons 

Architects, Camun Lonsdale, and others to produce “Sharing Bolsover! Bolsover 
District Regeneration Framework”, a strategy for each of the four market towns 
and their respective surrounding villages. 

1.2 It was intended that the Regeneration Framework (RF) would form an important 
part of the evidence base for the emerging Local Plan, informing its place specific 
policies and proposals; the Local Plan would embody the spatial elements of the 
RF helping to deliver their key priorities and projects in a co-ordinated manner and 
critically form the basis for external funding bids. 

1.3 The project design team, led by Bauman Lyons Architects, were appointed in 
autumn 2015 and commenced consultations with a variety of local stakeholders, 
agencies, businesses, community groups and thematic interest groups to 
develop both town specific and district-wide proposals around emerging themes. 
 

1.4 The regeneration framework was intended to:  

 Prioritise investment providing the framework for targeted and coordinated 
public/private sector interventions; 
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 Inform funding applications for town centre investment and regeneration; 

 Address the key priorities identified in Joint Economic Development and 
Housing Strategy; 

 Form the basis of work to deliver economic growth and for aligning the district’s 
priorities to maximise inward investment; 

 Form an important part of the evidence base for the emerging Local Plan, 
informing its place specific policies and proposals; 

 Highlight the importance of “place-making”, in matching the pace and nature 
of growth within the district, aligned with the physical characteristics of each 
discrete part of the District; and 

 Raise public awareness of place-making proposals and place marketing 
leading to improved quality and perception of place.   

 

1.5 The four Regeneration Frameworks were accepted and endorsed in January 
2017.  The South Normanton town Regeneration Framework is included as 
Appendix 1. 

 
2. Details of Proposal or Information 
 
2.1 The Regeneration Framework for South Normanton identified three main project 

areas: 

 Redesign and re-establish the Market Place as the heart of the Village; 

 New and enhanced connections to greenways; 

 and, Bring forward the development of infill sites. 
 

2.2 There were also some ‘Stepping Stone’ projects for the town centre:  

 Shopfront improvements; 

 Empty space above shops and vacant looking units; 

 Pilot town team; 

 and, Gateways, verges, and margins 
 
2.3 The extent to which these projects have been completed or funded would be one 

key measure of the effectiveness of the Regeneration Framework to date and a 
scorecard is presented overleaf. 

 
2.4 Unfortunately, the review illustrates that five years on from their adoption, the 

Regeneration Framework has had little, if any, impact on the regeneration of the 
town centre and it has been ineffective in attracting inward investment or funding 
to deliver the initiatives.   

 
2.5 South Normanton and Pinxton have seen significant levels of inward investment 

with the commercial developments, but these lay on the outskirts of the town and 
as such have little impact on the investment of the town.  

 
2.6 The Development Directorate are unable to work up detailed costed initiatives 

and investment opportunities, informed by some of the proposals in the 
Framework document, as it is of limited utility, noting the generic nature of some 
of the proposals. The Regeneration Framework can therefore not be relied upon. 

 



 

PROJECT NAME SUMMARY OUTCOME 
 

SOUTH NORMANTON TOWN CENTRE PROJECTS 

Redesign and 
re-establish Market 
Place as the heart 
of the Village 

High priority urban design project 
and delivery to improve pedestrian 
movement and experience in the 
Village Centre including improved 
signage and replacement of the 
Market Place clock. 

No progress to date 

New and 
enhanced 
connections to 
greenways 

Development of connection to 
Blackwell Trail and upgrades along 
The Common and Alfreton Road to 
create a 'shared route.' 

No progress to date 

Bring forward 
development of 
infill sites 

Prioritise and promote development 
of brownfield and long term vacant 
sites in the Village Centre for 
diverse types and scales of housing. 

No progress to date 

STEPPING STONE PROJECTS 

Shopfront 
improvements 

Trial period of no shutters on shop 
windows and/or pilot shutter art 
project. Development of design 
guide for shop windows and shop 
signage. 

No progress to date. 
however, Derbyshire 
Business Rates 
Retention Programme 
has an allocation of 
£13,000 to direct towards 
investment in shopfront 
uplifts 

Empty space 
above shops and 
vacant looking 
units 

Utilise unused shop windows as 
displays for new online businesses 
and start-ups. Refurbish suitable 
upper floors into residential with 
demonstrator project in a BDC/PC 
owned property. 

No progress to date 

Pilot Town Team Greater devolution of governance to 
promote collective and 
interdependent working between 
neighbouring villages and Parish 
Councils. Initiate a 'Best Kept 
Village Centre' competition, share 
resources and solutions to 
challenges each village has in 
common. 

No progress to date.  
Recent restructure of the 
Executive & 
Partnership’s’ Team 
means each town centre 
has a Policy Officer 
‘assigned’ to work within 
the town and surrounding 
villages and hamlets to 
establish links with the 
community to bring 
forward community 
investment. 

Gateways, verges 
and margins 

Seven sites identified at key 
vehicular and pedestrian entrances 
into the Village Centre providing 
opportunities for community led 
greening, artwork and signage. 

No progress to date.   
 
See 3.1. point 3 below 



 

PROJECT NAME SUMMARY OUTCOME 
 

Traffic signage to be rationalised at 
junction of A38. 

 
 
3. Reasons for Recommendation  
 
3.1 On its own terms, the Regeneration Framework has not been successful because 

very little has been achieved and it can be seen five years since adoption: 

 there has been no successfully targeted and coordinated public/private sector 
interventions in South Normanton’s town centre, in part due to the lack of public 
funding to be able to deliver public realm and enhanced connections; 

 there has been no successful funding applications for town centre investment 
and regeneration to date, in part due to the lack of large scale investment 
proposal being designed or costed to inform such a bid proposal; 

 and, the stepping stone projects are heavily reliant on third party investment 
and engagement – the rationalisation of the signage on the J28 / A38 cannot 
be delivered without Highways England (Motorway) and Derbyshire County 
Council (Highways), and neither party have been engaged in the proposals 
since the completion of the Regeneration Framework. 

3.2  One key takeaway from this Regeneration Framework is that there is no significant 
large scale regeneration initiative proposed with a large parcel of land or growth 
opportunity.   The proposals are small in scale, but with a focused investment could 
have an impact on the town centre if the businesses, stakeholders, and public 
agencies are all engaged. 

3.3 Where there is no land opportunity or if the Council does not have control over the 
land and/or buildings; it will have limited influence over its future use, which will 
more often than not be determined by the commercial imperatives of the landowner 
and/or developer subject to the relevant party obtaining the necessary planning 
permissions.   For example, shop improvement schemes will require investment 
by the owner / occupier, and this is made more difficult in a post-COVID / cost of 
living crisis where there is a lack of disposable capital to invest. 

 
3.4 There has been little progress on the Stepping Stone projects proposed as part of 

the regeneration framework by the District Council as it would be the responsibility 
of the Parish Council and/or local property owners to bring forward investment and 
uplift schemes at this localised level.   

 
3.5 The Derbyshire Business Rates Retention Pilot scheme allocated £13,500 to 

improvements within the town centre in 2019.  The proposal initially included for a 
feasibility study, but this was revised away from a feasibility to allow a number of 
important issues around traffic and potential development opportunities to resolve, 
which would lead to a more meaningful design study to re-interpret the Market 
Street/High Street area at a later date. 

 

3.6 The local community proposed a grant programme to improve the appearance of 
the shopfronts, which will contribute to the overall attractiveness and confidence 
of the area, by improving the street scene, helping boost the image and perception 
of the Market Street/High Street area, and encourage private investment in the 



 

properties. This, in turn, will improve the vitality of the town centre and make it a 
vibrant place for local businesses and retailers, shoppers and visitors from the 
town and further afield. It is anticipated that the £15k will deliver around 7 shopfront 
improvements, which is roughly a budget of £2000 per shop. Improvements will 
include:  

 Refurbishments to the shop sign  

 Minor repairs and application of artwork to shutters, which, in turn will serve to 
animate the town centre.  

 
3.7 A variation request is with Derbyshire County Council for approval. 
 
3.8 Finally, South Normanton’s Regeneration Framework also includes proposals for 

the surrounding villages and hamlets of: Pinxton, Blackwell, Hilcote, Newton, 
Tibshelf, and Westhouses but whilst these projects are out of scope of this report, 
an addendum will be provided that further evidences the identified issues with this 
particular Framework. 

 
4 Alternative Options and Reasons for Rejection 
 
4.1 To recommend a refresh of the Regeneration Framework for South Normanton: 

this option was rejected because the costs of addressing the points raised in the 
above review of the document would be unduly inhibitive. 

 
4.2 To recommend that the Regeneration Framework for South Normanton is put 

forward as an adopted planning document to allow more weight to be attached to 
it: this option was rejected because the document is out dated and would not meet 
the necessary thresholds to be adopted as a supplementary document.   

_________________________________________________________________ 
 
RECOMMENDATION(S) 
 
1. That members note the contents of this report  
 
2. That members compare the findings in this report with the previous area reviews 

to inform next steps.  
 

Approved by Councillor Liz Smyth  
Portfolio Holder for Growth / Economic Development 

 

IMPLICATIONS; 
 

Finance and Risk:   Yes☐          No ☒  

Details: The report is for noting 
On behalf of the Section 151 Officer 

 
 

Legal (including Data Protection):          Yes☐   No ☒  

Details: This report is for noting and refers solely to documents in the public domain 

so does not raise any legal issues or any data protection issues. 

 

On behalf of the Solicitor to the Council 



 

 

Environment: 

Please identify (if applicable) how this proposal/report will help the Authority meet its 

carbon neutral target or enhance the environment. 

Details:  The report is for noting 

 

Staffing:  Yes☐  No ☒   

Details: This report has been completed as part of the service area’s day to day 
work. 

On behalf of the Head of Paid Service 
 

 
DECISION INFORMATION 
 

Is the decision a Key Decision? 
A Key Decision is an executive decision which has a significant impact 
on two or more District wards or which results in income or expenditure 
to the Council above the following thresholds:  
 

Revenue - £75,000   ☐  Capital - £150,000  ☐ 

☒ Please indicate which threshold applies 

 

No 

Is the decision subject to Call-In? 
(Only Key Decisions are subject to Call-In)  

No 
 

 

District Wards Significantly Affected 
 

South Normanton wards, 
Pinxton, Blackwell, Hilcote, 
Newton, Tibshelf, and 
Westhouses. 

Consultation: 

Leader / Deputy Leader ☐   Executive ☐ 

SLT ☐ Relevant Service Manager ☐ 

Members ☐   Public ☐ Other ☐ 

 

Details: 
 

 

Links to Council Ambition: Customers, Economy and Environment. 
 

 

 

DOCUMENT INFORMATION 
 

Appendix 
No 

Title 

1 Sharing Bolsover – Regeneration Framework for South Normanton 
town 

2 Town Centre Regeneration Frameworks – South Normanton 
(Addendum) 

3 South Normanton Town Centre Health Check Summary Report 

4 Tibshelf Town Centre Health Check Summary Report 



 

5 Pinxton Town Centre Health Check Summary Report 

 
 

Background Papers 

(These are unpublished works which have been relied on to a material extent when 
preparing the report.  They must be listed in the section below.  If the report is going 
to Executive you must provide copies of the background papers). 

 
None 
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